
Reminder: If you would like to give to this project, all gifts are tax deductible and can be made 

safely online. Pledge cards are also available. 

https://siouxcountyparks.org/nature-center/ 

July Update 

Nelson Construction and other crews made significant 

progress again this month!  

The outside of the building is beginning to resemble the new 

rendering CMBA completed at the beginning of the month. 

The entrance overhang has been completed, giving the 

entrance a “grand entrance” feel. Blackhawk Masons continue 

their work on the stone on the front and back of the building. 

The siding is going up and will be painted at a later date. The 

deck boards have been heated in special board bending 

apparatus, bent, cooled/dried and then screwed to the existing 

deck beams. Blocks for the five retaining walls were delivered 

and two out of the five retaining walls have been completed.   

The interior has also seen some changes. After passing the 

electrical inspection in the middle of the month, much of the 

sheetrock and blown insulation was able to be completed. 

Mudding of sheetrock continues to be worked on. Water was 

brought into the building and all the geo-wells were 

terminated. Many of the exterior and interior door framers 

were placed, further securing the building. Several of the doors 

will be equipped with a fob to allow staff and volunteers easy 

access to areas of the building. The rest of the basement has 

been poured after passing the final compaction test. The rest 

of the framing is next to completion.   

The Sioux County Conservation Board and Sioux County 

Conservation Foundation have been working on an official 

name, hours and other details for the building. These details 

will be made public once they are finalized and approved. Both 

SCCB and SCCF have received numerous questions about the 

building and are encouraged by the amount of positive 

feedback they have received.  

Up Next: 
The parking lot area will be prepped and poured. Remaining 
retaining wall finished. The siding will continue to go up on 
the remaining portions of the building. Stairs and elevator to 
the basement level will be installed.  

New Rendering 
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South Side 7/16 


