
Reminder: If you would like to give to this project, all gifts are tax deductible and 

can be made safely online. Pledge cards are also available. 

https://siouxcountyparks.org/nature-center/ 

June Update 

There are lots of projects underway this month, both inside 

and outside!  

Inside, PR Construction is busy sheet rocking the rooms 

upstairs. During this month, most of the basement level was 

able to be poured allowing for electrical, plumbing and HVAC 

duct work to be worked on in both levels.  

Outside, the entire building had been waterproofed and back 

filling was completed. No more moat to cross over into the 

building! Ground work has now begun for the landscaping 

terraces off the east side. The wrap around deck on the south 

side is receiving deck supports as this is being written. The 

Blackhawk Masons team has returned and has started to place 

the stones on the front of the building. These stones will 

continue to the back side of the building. 

The Sioux County Conservation Foundation would like to 

thank some local foundations for their recent support in the 

project this past month. The Iowa Ornithology Union awarded 

$250 for a bird viewing station in the meeting room. Local bird 

watchers and bird enthusiast helped reach the overall $1000 

goal to purchase binoculars and a spotting scope for visitor to 

use. The Sioux County Community Foundation announced its 

support of the project by awarding $5,000 towards the project. 

The Hawarden Community Foundation also favored the 

project and awarded $10,000. The Sioux County Conservation 

Foundation is still working hard to close the remaining 

$600,000 needed to fund the exhibit portion of the project. If 

you would like to contribute, please call 712-552-1047 or see the 

website below for more information.  

Up Next: 

The remaining concrete will be poured in the basement level 
as well as a thin layer on the main floor. Interior and exterior 
doors will be installed. Brick work will continue on the 
exterior.  

Meeting Room 6/13 

Front Entrance 6/24 

Back Decking 6/24 


